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Offices	
  -­‐	
  What	
  we	
  have	
  now	
  
•  11	
  offices	
  on	
  WH9E	
  

  Ray	
  
  Glenzinski	
  
  Knapp	
  (Budget)	
  
  Leeb/Norbert	
  (Project	
  Controls)	
  
  Gaponenko	
  
  Onorato/Tassielli	
  (INFN	
  Fellows)	
  
  Bernstein	
  
  BU	
  office	
  (Miller,	
  Khala?an)	
  
  Virginia	
  (Group,	
  Dukes,	
  Oksuzian,	
  Ralf)	
  
  Lancaster	
  (Interna?onal	
  Fellow)	
  
  Visitors	
  Office	
  
  Also	
  have	
  large	
  con?ngents	
  in	
  AD	
  and	
  

TD	
  who	
  would	
  likely	
  stay	
  put	
  in	
  any	
  
scenario.	
  

•  2	
  cubicles	
  WH9X	
  
  Franklin	
  (Project	
  Controls)	
  
  Rice	
  (Chandra,	
  Corcoran)	
  

•  Several	
  CD	
  colleagues	
  on	
  9W	
  
including	
  
  Kutschke	
  

•  At	
  CDF	
  
•  Mukherjee	
  

•  Rusu	
  
•  Piacen?no	
  (INFN	
  Fellow)	
  
•  Hahn	
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Offices	
  –	
  Cont.	
  

•  I	
  would	
  like	
  to	
  see	
  Kurt	
  Krempetz	
  
relocate	
  to	
  Project	
  Office	
  space.	
  

• Mukherjee	
  and	
  Rusu	
  should	
  be	
  
integrated	
  with	
  Project	
  Team	
  
eventually.	
  

• Will	
  eventually	
  need	
  more	
  
cubicle	
  space	
  for	
  collaborators.	
  	
  
Right	
  now	
  its	
  only	
  an	
  issue	
  during	
  
the	
  summer.	
  

•  Polly	
  and	
  Casey	
  also	
  have	
  offices	
  
on	
  WH9E.	
  	
  Interac?ons	
  with	
  g-­‐2	
  
increasingly	
  important.	
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Office	
  Space	
  -­‐	
  Summary	
  

•  Currently	
  have	
  14	
  people	
  occupying	
  11	
  offices	
  and	
  cubicles	
  on	
  
9th	
  floor.	
  

•  Addi?onal	
  office	
  for	
  Virginia	
  that	
  is	
  usually	
  empty,	
  but	
  will	
  be	
  
regularly	
  occupied	
  a_er	
  December.	
  

•  Would	
  eventually	
  like	
  2	
  more	
  offices.	
  Along	
  with	
  visitors	
  office	
  
this	
  would	
  provide	
  space	
  for	
  Krempetz,	
  Mukherjee	
  and	
  Rusu.	
  

•  Possibly	
  another	
  space	
  for	
  Hahn	
  who	
  splits	
  her	
  ?me	
  with	
  
neutrinos	
  and	
  others.	
  

•  Proximity	
  to	
  g-­‐2	
  important.	
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Lab	
  Space	
  –	
  What	
  we	
  have	
  now	
  

•  Cosmic	
  Ray	
  veto	
  prototype	
  recently	
  moved	
  to	
  Lab	
  6.	
  

•  Tracker	
  prototype	
  work	
  being	
  done	
  at	
  CDF	
  and	
  Lab	
  3.	
  
•  AC	
  dipole	
  tests	
  being	
  done	
  in	
  TD.	
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Solenoid	
  R&D	
  

•  Need	
  Industrial	
  quality	
  lab	
  space	
  for	
  Solenoid	
  R&D	
  
  Build	
  test	
  coil	
  using	
  aluminum	
  stabilized	
  cable	
  from	
  Japan	
  and	
  possibly	
  

Europe	
  

  Splice	
  studies	
  
  TS	
  prototype	
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Transport	
  Solenoid	
  
•  We	
  intend	
  to	
  design	
  and	
  build	
  the	
  TS	
  at	
  

Fermilab	
  
•  Build	
  in	
  4	
  or	
  5	
  sec?ons	
  
•  Procure	
  most	
  parts	
  from	
  industry	
  

  Coils	
  
  Cryostats	
  
  Etc.	
  

•  Need	
  Industrial	
  quality	
  space	
  (~10,000	
  sq.	
  
_.)	
  for	
  several	
  years	
  (2015-­‐2017)	
  to	
  test	
  
pieces	
  and	
  assemble.	
  
  Room	
  temperature	
  magne?c	
  tests	
  

•  To	
  perform	
  cold	
  tests	
  of	
  the	
  TS	
  we	
  would	
  
need	
  full	
  use	
  of	
  ~	
  half	
  of	
  the	
  IB1	
  test	
  
facility	
  for	
  about	
  3	
  -­‐	
  6	
  months	
  in	
  2017.	
  
  TS	
  has	
  very	
  leaky	
  field	
  so	
  we	
  would	
  have	
  

to	
  rope	
  off	
  sec?ons	
  of	
  the	
  building.	
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Accelerator	
  
•  Add	
  RF	
  systems	
  to	
  the	
  Recycler	
  and	
  

Debuncher	
  Rings	
  
  Significant	
  work	
  done	
  in	
  

industry	
  
•  Final	
  welding	
  done	
  in	
  house.	
  	
  For	
  

NOvA	
  welding	
  done	
  in	
  the	
  AD	
  
Mechanical	
  Support	
  Dept	
  area	
  in	
  
the	
  SE	
  Annex	
  high	
  bay	
  	
  (~70’	
  x	
  20’).	
  	
  
We	
  would	
  need	
  a	
  similar	
  space	
  in	
  
FY15-­‐16.	
  

•  Tes?ng	
  needs	
  to	
  be	
  done	
  in	
  a	
  RF	
  
cave	
  because	
  of	
  x-­‐rays.	
  	
  	
  
  NOvA	
  using	
  the	
  TeV/MI	
  RF	
  test	
  

stand	
  in	
  F0	
  –	
  FY16.	
  
•  AC	
  Dipole	
  for	
  ex?nc?on	
  system	
  
would	
  have	
  to	
  be	
  tested	
  by	
  TD.	
  	
  

Main 
Injector and 
Recycler 

Mu2e 
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Heat	
  Shield	
  
•  Heat	
  shield	
  is	
  a	
  60	
  ton	
  structure	
  made	
  from	
  Bronze.	
  

Heat Shield 

•  Because	
  solenoids	
  are	
  the	
  
cri?cal	
  path	
  we	
  will	
  want	
  to	
  
assemble	
  the	
  heat	
  shield	
  
before	
  the	
  PS	
  arrives.	
  

•  Could	
  assemble	
  in	
  Mu2e	
  hall,	
  
but	
  might	
  interfere	
  with	
  other	
  
work	
  to	
  prepare	
  hall	
  for	
  
solenoids	
  and	
  ?e	
  up	
  1	
  of	
  2	
  
cranes.	
  

• Would	
  prefer	
  to	
  do	
  this	
  work	
  at	
  
PAB,	
  CDF,	
  D0	
  or	
  equivalent	
  –	
  3	
  
months	
  in	
  early	
  FY17.	
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Tracker	
  

•  Tracker	
  R&D	
  currently	
  ongoing	
  at	
  CDF	
  
and	
  Lab	
  3.	
  
  Electronics	
  development	
  tes?ng	
  at	
  CDF	
  
  Mechanical	
  assembly/tes?ng	
  at	
  Lab	
  3	
  

•  Clean	
  room,	
  CMM	
  and	
  mechanical	
  
space	
  outside	
  of	
  clean	
  room.	
  

•  Current	
  model	
  for	
  tracker	
  construc?on	
  	
  
  Straws	
  and	
  straw	
  panels	
  made	
  at	
  

universi?es.	
  
  Panels	
  assembled	
  into	
  final	
  detector,	
  

electronics	
  anached	
  at	
  Fermilab	
  
•  Would	
  need	
  the	
  en?re	
  Lab	
  3	
  clean	
  
room	
  or	
  equivalent	
  for	
  this	
  –	
  FY14	
  –	
  17.	
  
  Really	
  need	
  humidity	
  control	
  more	
  
than	
  clean	
  room,	
  so	
  some	
  other	
  
space	
  could	
  work.	
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DAQ	
  

•  We	
  will	
  need	
  some	
  space	
  for	
  a	
  
test	
  stand	
  for	
  the	
  DAQ.	
  
  NOvA	
  had	
  a	
  small	
  room	
  (~10’	
  x	
  10’)	
  

on	
  the	
  3d	
  floor	
  of	
  Feynman	
  for	
  this	
  
purpose.	
  	
  We	
  would	
  need	
  
something	
  similar	
  in	
  FY15	
  –	
  17.	
  

•  Con?nued	
  GRID	
  support.	
  
  Currently	
  using	
  500	
  slots	
  with	
  a	
  

modest	
  duty	
  factor.	
  	
  Adequate	
  for	
  
next	
  2	
  years.	
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